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Summary ~ Pendle Hill Landscape Partnership at a glance 
 
Pendle Hill [ŀƴŘǎŎŀǇŜ tŀǊǘƴŜǊǎƘƛǇ {ŎƘŜƳŜ ŦǳƴŘŜŘ ōȅ ǘƘŜ bŀǘƛƻƴŀƭ [ƻǘǘŜǊȅΩǎ IŜǊƛǘŀƎŜ CǳƴŘ (NLHF) 
has delivered a creative range of heritage activity over 4½ years between April 2018 and October 
2022. The project delivery period has been extended by 9 months from the intended finish due to 
the many restrictions faced by society from the coronavirus pandemic from March 2020 onwards.  

From information collected throughout the project period and presented in this evaluation the 
Pendle Landscape Partnership has delivered and can celebrate the following key achievements: 

¶ 15 projects delivering a £2.5 million programme within the Pendle 

Hill Landscape Partnership area 

¶ 28,673 participants engaged through 920 activities, talks, walks and 

events 

¶ 3,360 school children involved in education and learning activity 

¶ 2,060 days or 10 full working years from 1,185 volunteers 

¶ 922 people benefitting from 159 training and skills workshops 

¶ Engaging with 141 local businesses, 97 community groups 
and 57 schools 

¶ Creation of 123 new interpretation features and digital products 

created to increase understanding and awareness 

¶ рт ŀǊǘƛǎǘǎΩ ŎƻƳƳƛǎǎƛƻƴǎ to enhance connectivity between projects 

and raise awareness of the heritage of Pendle Hill 

¶ 53 ha of biodiversity and landscape areas have been enhanced 

and maintained with 8.3 km of traditional boundaries restored 

¶ 42 technical reports and plans to support the strategic 

development of natural and cultural heritage within the area 

¶ 31 farms supported for agri-environment funding to improve the 

natural heritage and biodiversity of the landscape 

¶ Opportunities for 27 trainees to gain experience and move on to 

further employment within the natural and cultural heritage sector 

¶ 27 new concessionary routes or themed walks created to improve 

enjoyment and wellbeing 

¶ 9½ km of footpath and access and routes improved and 

maintained connecting local communities in the area 
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1. What is a Landscape Partnership?  
 

IŜǊƛǘŀƎŜ [ƻǘǘŜǊȅ CǳƴŘΩǎ [ŀƴŘǎŎŀǇŜ tŀǊǘƴŜǊǎƘƛǇ ǇǊƻƎǊŀƳƳŜ  

The Heritage Lottery Fund (HLF), renamed in January 2019 as the National Lottery Heritage Fund 
(NLHF), distributes money raised by the National Lottery to support projects involving the 
national, regional and local heritage of the United Kingdom. Landscape Partnerships grew out of 
14 Area Schemes that were introduced in 1999.  

Lƴ нллп I[CΩǎ ǎŜŎƻƴŘ {ǘǊŀǘŜƎƛc Plan (SP2) saw the replacement of Area Schemes by Landscape 
tŀǊǘƴŜǊǎƘƛǇǎΦ CǊƻƳ нллу ǘƻ нлмнΣ [ŀƴŘǎŎŀǇŜ tŀǊǘƴŜǊǎƘƛǇǎ ǿŜǊŜ ǇŀǊǘ ƻŦ I[CΩǎ ǘƘƛǊŘ {ǘǊŀǘŜƎƛŎ tƭŀƴ 
(SP3) wƘƛƭŜ I[CΩǎ last Strategic Framework (SP4), covering the period 2013-2018, was launched in 
October 2012. Landscape Partnerships were the only HLF programme to focus primarily on rural 
areas, and offer grants of between £250,000 and £2 million. Schemes aim to conserve the heritage 
within areas of distinctive landscape character. 

Landscape Partnerships are complex grant programmes. They are delivered through a partnership 
of bodies, normally including statutory agencies, local authorities, voluntary and community 
organisations. One of the goals of the programme is that schemes should actively engage local 
communities, while also meeting local social, environmental and economic needs. 

Landscape Partnership Schemes need to address the conservation of the natural, built and cultural 
heritage. They are comprised of a number of discrete projects that include heritage conservation 
and restoration, access, education and training delivering evenly across all of the following of the 
nine programme outcomes: 

Heritage will be: People will have: For communities: 

¶ Better managed 

¶ In better condition 

¶ Identified and recorded 

 

¶ Developed skills 

¶ Volunteered time 

¶ Learnt about heritage 

 

¶ The local area will be better 
to work, live or visit 

¶ Negative environmental 
impacts will be reduced 

¶ More people and a wider 
range of people will have 
engaged with heritage 

 

Pendle Hill Landscape Partnership (PHLP) submitted and gained a Stage 1 approval from HLF in 
October 2015. Following an 18 month development period a Stage 2 application, supported by the 
Landscape Conservation Action Plan (LCAP) was submitted in September 2017 with confirmation 
of a successful award and permission to start being received in January 2018. The date of the 
initial application meant that the scheme was ǎǳōƧŜŎǘ ǘƻ I[CΩǎ ŀǇǇƭƛŎŀǘƛƻƴ ŀƴŘ ƛmplementation 
process during SP4. 

Landscape 

[ŀƴŘǎŎŀǇŜ tŀǊǘƴŜǊǎƘƛǇǎ ŎƻƴǘǊƛōǳǘŜ ǎƛƎƴƛŦƛŎŀƴǘƭȅ ǘƻ ǘƘŜ ¦YΩǎ ŎƻƳƳƛǘƳŜƴǘ ǘƻ ƛƳǇƭŜƳŜƴǘŀǘƛƻƴ ƻŦ ǘƘŜ 
European Landscape Convention. The European [ŀƴŘǎŎŀǇŜ /ƻƴǾŜƴǘƛƻƴ ό9[/ύ ǎŜŜǎ ΨƭŀƴŘǎŎŀǇŜΩ ŀǎ 
multifaceted, multipurpose and multifunctional, the product of the action and interaction of 
humans and nature over time. Landscape is the place where people live and work and which 
people visit. Landscape proǾƛŘŜǎ Ǿƛǘŀƭ ōŜƴŜŦƛǘǎ ǎǳŎƘ ŀǎ ŦƻƻŘΣ ǿŀǘŜǊ ŀƴŘ ƻǘƘŜǊ ΨŜŎƻǎȅǎǘŜƳ ǎŜǊǾƛŎŜǎΩΦ 
[ŀƴŘǎŎŀǇŜ ƛǎ ǾŀƭǳŜŘ ōȅ ǇŜƻǇƭŜ ŦƻǊ Ƴŀƴȅ ŘƛŦŦŜǊŜƴǘ ǊŜŀǎƻƴǎ ŀƴŘ ƛǎ ΨǳǎŜŘΩ ƛƴ Ƴŀƴȅ ŘƛŦŦŜǊŜƴǘ ǿŀȅǎΦ 
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¢ƘŜ 9[/Ωǎ ŘŜŦƛƴƛǘƛƻƴ ƻŦ Ψ[ŀƴŘǎŎŀǇŜΩ ŀǎ Ωŀƴ ŀǊŜŀ ŀǎ ǇŜǊŎŜƛǾŜŘ ōȅ ǇŜƻǇƭŜΣ ǿƘƻǎŜ ŎƘŀǊŀŎǘŜǊ is the 
ǊŜǎǳƭǘ ƻŦ ǘƘŜ ŀŎǘƛƻƴ ŀƴŘ ƛƴǘŜǊŀŎǘƛƻƴ ƻŦ ƴŀǘǳǊŀƭ ŀƴŘ κƻǊ ƘǳƳŀƴ ŦŀŎǘƻǊǎΩ is a rich concept that 
encompasses but goes beyond the traditional (geomorphological, ecological, archaeological, or 
aesthetic) approaches. The ELC makes it clear that people are at the heart of all landscapes (the 
ŎƻƳƳƻƴǇƭŀŎŜ ŀƴŘ ΨŘŜƎǊŀŘŜŘΩ ŀǎ ǿŜƭƭ ŀǎ the well-known) each of which has its distinctive 
character and meaning to those who inhabit or visit it. The ELC approach defines landscape as: 

¶ The result of the complex interaction of natural (e.g. geology, soils, biodiversity), cultural (settlement, 
land use), the perceptual and aesthetic (experience, associations, tranquillity, colour); 

¶ Linking past, present and future as the dynamic manifestation of physical processes and human 
intervention (has always changed and will continue to do so) 

¶ Important to people, multiple and sometimes contested values, including tangible and intangible 
dimensions; 

¶ Existing at any scale from large tracts of land such as mountain ranges, to small locally important 
spaces such as parks and streetscapes. 

¢ƘŜǊŜ ƛǎ ŀ ŎƻƴǎƛŘŜǊŀōƭŜ ƻǾŜǊƭŀǇ ōŜǘǿŜŜƴ ǘƘŜ ǇǊƻǾƛǎƛƻƴǎ ƻŦ ǘƘŜ 9[/ ŀƴŘ ǘƘŜ ƻōƧŜŎǘƛǾŜǎ ƻŦ I[CΩǎ 
landscape partnership programme, which is the only national grant programme whose objectives 
largely coincide with the ELC philosophy.  

 
Map showing the location of Landscape Partnerships that were awarded funds by HLF from 2004 to 2018  
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2. What did Pendle Hill Landscape Partnership set out to achieve? 

 

Background and strategic context 

Pendle Hill is located in the south-eastern corner of Lancashire.  It is an outlier of the Forest of 
Bowland Area of Outstanding Natural Beauty (AONB). The AONB was designated in 1964. Its main 
purpose is to conserve and enhance the landscape. The AONB partnership is made up of the 
statutory environmental bodies, plus the eight local authorities which make up the AONB area, 
including the County Councils from North Yorkshire and Lancashire (the lead body) and the six 
districts and boroughs, including Pendle and Ribble Valley that cover the Pendle Hill Landscape 
Partnership area. 

  

The location of the PHLP Scheme area and relationship to the Forest of Bowland AONB and other protected areas 

In the late 1990s the AONB set up a Pendle Hill Advisory Group to deal with a number of issues in 
the outlier area. The Advisory Group was made up of key landowners, countryside staff and local 
authorities and it was successful in dealing with challenging issues, and liaison with key user 
groups such as fell running competitions and paragliding clubs. In 2014, when the AONB decided 
to develop a Landscape Partnership for Pendle Hill, the Advisory Group agreed to form the core of 
the Partnership Board and to expand membership to include community representation. 

Pendle Hill Landscape Partnership (LP) Scheme was developed and delivered by the Forest of 
Bowland AONB, with Lancashire Council (as the accountable body) in partnership with Pendle 
Borough Council, Ribble Valley Borough Council, Environment Agency, Marketing Lancashire, 
Champion Bowland, Heritage Trust for the North West, four Pendle and Ribble Valley parish 
representatives, and four people representing local land owners, estates, farming and commoner 
interests. 

The Partnership oversaw a programme of 15 discrete yet inter-related projects that are taking 
place within a 124km2 landscape area containing Pendle Hill. 
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The scheme vision and aims 

The Pendle Hill Landscape Partnership brings together a wide range of organisations who share a 
vision of: 

ά! ƭŀƴŘƳŀǊƪ ƻŦ tŜƴƴƛƴŜ [ŀƴŎŀǎƘƛǊŜΣ ǘƘƛǎ ƛŎƻƴƛŎ Ƙƛƭƭ ǿƛƭƭ ōŜŎƻƳŜ ŀ ŦƻŎǳǎ ŦƻǊ ōǊƛƴƎƛƴƎ 
town and country people together to understand, restore and celebrate the 
ŘƛǎǘƛƴŎǘƛǾŜ ƭŀƴŘǎŎŀǇŜ ŀƴŘ ƘŜǊƛǘŀƎŜ ƻŦ ǘƘƛǎ ƳǳŎƘ ƭƻǾŜŘ ŀƴŘ ƛƴǎǇƛǊƛƴƎ ǇƭŀŎŜΦέ 

 

To help work towards this vision, the Pendle Hill Landscape Partnership was established to help to 
reconnect residents with their unique local landscape and cultural heritage. Pendle Hill has two 
very different sides, both physically and in socio-economic profile. Through the Landscape 
tŀǊǘƴŜǊǎƘƛǇ ƛǘ ǿŀǎ ǘƘŜ ƛƴǘŜƴǘƛƻƴ ǘƻ ƎŀǘƘŜǊ ǘƻƎŜǘƘŜǊ ǘƘŜ άǘǿƻ ǎƛŘŜǎ ƻŦ ǘƘŜ Ƙƛƭƭέ ōȅ ǇǊƻǾƛŘƛƴƎ 
opportunities to share knowledge and experiences, to explore the wider landscape and to 
celebrate the local distinctiveness of the area together.  

The programme has very similar values to that of the AONB: a focus on conserving and enhancing 
the natural and historic landscape, whilst delivering projects of a holistic nature. It has operated in 
a highly consultative manner, ensuring that stakeholders are engaged and listened to throughout 
the process. Sustainable development has been prominent through supporting local businesses, 
community facilities, producers and contractors. 

The Pendle Hill scheme offered a major opportunity to develop new audiences for the Landscape 
Partnership area, and to engage with a wider variety of, people, some of whom had not had the 
opportunity to explore, engage with, and enjoy the area despite living within sight of the Hill. 
There has been particular emphasis on supporting people dealing with issues around mental 
health and social isolation, as well as exploring the impact that countryside and heritage 
experiences can have on health and wellbeing.  

Following an 18 month development period, that included extensive community consultation plus 
the creation of a number of strategic plans and documents, the project partners identified 15 
different yet inter related projects around five strategic aims that reflected the nine HLF 
programme outcomes: 

 

Aim 1 ~ To restore, enhance and conserve the heritage and landscape quality of 
Pendle Hill. 

Aim 2 ~ To re-connect people with the landscape. 

Aim 3 ~ To re-connect people and the past. 

Aim 4 ~ To bring together the two sides of the Hill. 

Aim 5 ~ ¢ƻ ŎǊŜŀǘŜ ŀ ǎǳǎǘŀƛƴŀōƭŜ ŦǳǘǳǊŜ ŦƻǊ ǘƘŜ ŜƴǾƛǊƻƴƳŜƴǘΣ ƘŜǊƛǘŀƎŜ ŀƴŘ ŦƻǊ ǾƛǎƛǘƻǊǎΩ 
experience of Pendle Hill. 

 

It is noted that the total project area of 124 km2 for the Pendle Hill Landscape Partnership is just 
over half the maximum guideline area for Landscape Partnership Schemes that was set at 200 km2 
and is an area of geographic and ecological coherence for programme delivery. A summary 
overview of the Pendle Hill area and the landscape character types can be seen in Appendix 1 p64. 
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Programme themes and project delivery 

From the work undertaken during the development phase, four strategic themes were developed, 
to bring together all of the project delivery: 

Environment: creating and repairing traditional boundaries: our iconic dry stone walls and 
hedgerows; improving the management and extent of wildlife sites; improving and extending our 
woodlands; and restoring the Summit of Pendle Hill.  

Economy: strategic development of visitor hubs (reducing environmental pressures and impacts); 
improving access for everyone by promoting all ability routes; offering apprenticeships for young 
people in traditional skills; supporting the development of sustainable tourism; and researching the 
ǾŀƭǳŜ ƻŦ tŜƴŘƭŜ IƛƭƭΩǎ ŜŎƻǎȅǎǘŜƳ ǎŜǊǾƛŎŜǎΦ  

Everyone: supporting local groups to develop the skills to undertake their own archaeology 
ǇǊƻƧŜŎǘǎΤ ŎǊŜŀǘƛǾŜƭȅ ŜȄǇƭƻǊƛƴƎ tŜƴŘƭŜΩǎ wŀŘƛŎŀƭ ƘƛǎǘƻǊȅΤ ŘŜƭƛǾŜǊƛƴƎ ǘǊŀƛƴƛƴƎΣ ŜŘǳŎŀǘƛƻƴΣ ŀƴŘ ŜǾŜƴǘǎΤ 
linking people dealing with mental health issues to outdoor opportunities to improve their 
wellbeing; and managing the Pendle Hill Fund to support community-led projects focusing on 
heritage, landscape and the environment.  

Threads: these cross cutting projects will support volunteers and learning; deliver creative 
ΨDŀǘƘŜǊƛƴƎǎΩ ǘƻ ŜȄǇƭƻǊŜ ŀƴŘ ƛƴǘŜǊǇǊŜǘ ǘƘŜ ƭŀƴŘǎŎŀǇŜ ŀƴŘ ŜƴƎŀƎŜ ƴŜǿ ŀǳŘƛŜƴŎŜǎΤ ŀƴŘ ŘŜǾŜƭƻǇ 
ƛƴǘŜǊǇǊŜǘŀǘƛƻƴ ƳŀǘŜǊƛŀƭǎ ōŀǎŜŘ ƻƴ ǘƘŜ ŀǊŜŀΩǎ ǎŜƴǎŜ ƻŦ ǇƭŀŎŜ ŀƴŘ ΨŘŜǎǘƛƴŀǘƛƻƴ ōǊŀƴŘΩΣ ƛƴŎƭǳŘƛƴƎ ǳǎŜ ƻŦ 
digital media to engage new and wider audiences.  

PHLP themes from Landscape Conservation Action Plan 

The programme themes were aligned to the HLF objectives for landscape partnerships that were 
awarded funding from 2014 onwards. As well as conservation or restoration of the natural and 
cultural heritage there was a need for successful schemes to have an emphasis on community 
participation, and on providing opportunities for individual participation and training in heritage 
skills as demonstrated in the following mix of project activity. 

Theme A ~ IMPROVING THE ENVIRONMENT 

4 projects contributed to this theme made up of: 

Project Lead partner 

A1: Traditional Boundaries Dry Stone Walling Association 

A2: Wild about Pendle Pendle Hill Landscape Partnership Team 

A3: Pendle WINNS Ribble Rivers Trust 

A4: Pendle Hill Summit Pendle Hill Landscape Partnership Team 

 

  
Dry stone walling and peatland restoration 
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Theme B ~ BUILDING THE ECONOMY 

4 projects contributed to this theme made up of: 

Project Lead partner 

B5: Access for All Pendle Hill Landscape Partnership Team 

B6: Trainees Pendle Hill Landscape Partnership Team 

B7: Discover Pendle Hill Forest of Bowland AONB 

B8: ²ƘŀǘΩǎ ŀ Iƛƭƭ ²ƻǊǘƘΚ Pendle Hill Landscape Partnership Team 

 

 

Mind, body, connection walk 

Theme C ~ PROVIDING OPPORTUNITY FOR EVERYONE 

5 projects contributed to this theme made up of: 

Project Lead Partner 

C9: Pendle Hill Fund Pendle Hill Landscape Partnership Team 

C10: People Enjoying Nature Pendle Hill Landscape Partnership Team 

C11: Pendle Radicals Mid Pennine Arts 

C12: Community Archaeology Pendle Hill Landscape Partnership Team 

C13: Volunteering and Learning The Ernest Cook Trust 

 

  
Archaeology learning resources and Pendle Radicals trail interpretation 
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ά¢Ƙƛǎ ǿŀǎ ōǊƛƭƭƛŀƴǘΦ Lǘ ǿŀǎ ǿŜƭƭ ƻǊƎŀƴƛǎŜŘΣ ŀƴŘ L ŀōǎƻƭǳǘŜƭȅ ƭƻǾŜŘ ƛǘΦ  L ŎŀƴΩǘ ǿŀƛǘ ŦƻǊ 
ǘƘŜ ƴŜȄǘ ǿŀƭƪǎΦ  {ǳŎƘ ǿƻƴŘŜǊŦǳƭ ǇŜƻǇƭŜΦέ 

Sadaf Khan ~ Walking with Radicals: Clarion Calling 

Theme D ~ THREADS: JOINING EVERYTHING TOGETHER 

2 projects contributed to this theme made up of: 

Project Lead Partner 

D14: Creative Gatherings In-Situ 

D15: Interpretation Forest of Bowland AONB 

 

The Pendle Peat Pie ~ telling the story of Peat Restoration 

 

Interpretation of local walks 

Gathering together ~ the scheme evaluation 

The scheme evaluation has been integrated into project delivery from the development phase. 
The outputs and outcomes from all 15 projects have been captured and recorded by the Pendle 
Hill core team and partners and it is this information that has been included in the overall totals 
and evidence contained within this report to give a picture of what the Pendle Hill Landscape 
Partnership has ŘŜƭƛǾŜǊŜŘ άŀǎ ŀ ǿƘƻƭŜέΦ  
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Who has been involved? 

In order to deliver the programme of activity, the Pendle Hill Landscape Partnership Board was set 
up along with the creation of a Landscape Partnership Project Management Group. 

 

Landscape Partnership governance and management from the LCAP 

 

 

Partner organisations contributing to the Board and Project Management Group 

 

The lead partner and accountable body for the project was Lancashire County Council (LCC) 
facilitated through the Forest of Bowland AONB. It is through the accountable body and AONB 
that the Pendle Hill Landscape Partnership Team were appointed to co-ordinate and deliver the 
scheme. Lancashire County Council were ultimately responsible for overseeing all financial 
arrangements and procurement processes in line with its own Contract Procedure Rules and 
follow those advised by the National Lottery Heritage Fund. The Partnership Board met quarterly 
and their role was as identified within the Memorandum of Understanding was to: 

a) Review and assess the performance and direction of the Scheme, and recommend changes as required  

ōύ wŜŎŜƛǾŜΣ ǎŎǊǳǘƛƴƛǎŜ ŀƴŘ ŎƻƳƳŜƴǘ ƻƴΣ ǊŜǇƻǊǘǎ ƻƴ ǘƘŜ {ŎƘŜƳŜΩǎ tǊƻƧŜŎǘ tƭŀƴǎ ƛƴŎƭǳŘƛƴƎ ǇǊƻǇƻǎŜŘΣ ŜȄƛǎǘƛƴƎ 
and completed projects  
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c) Monitor the overall Scheme budget, expenditure and outputs  

d) Help to secure match funding to support the implementation of the Scheme  

e) Exchange information, ideas and advice to support the implementation of the Scheme  

f) Keep under review the membership of the Partnership Board, introducing change if required  

g) Establish working groups or sub-groups, as required  

h) Elect annually from their membership, a Chair and Vice-chair who will provide leadership for the Board  

i) Identify 'legacy' opportunities to continue delivery beyond the end of the scheme  

 

The make-up of the Pendle Hill Landscape Partnership Team and Project Management Group 
partners, with project responsibilities was helpfully reported as part of the quarterly progress and 
claims submitted to NLHF. 

 

PHLP team and partner responsibilities  
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3. The purpose and approach taken to this evaluation 

 

It is a condition of NLHF funding that recipients carry out an end-of-scheme evaluation. NLHF have 
published specific guidance on evaluation for Landscape Partnerships which advises on how best 
to approach the evaluation of a complex, multi-project scheme, with an emphasis on the need to 
look across the whole range of activity, to identify how these have complemented one another, 
hopefully demonstrating that the scheme as a whole has delivered more than the sum of the 
individual projects. 

While there is inevitably an element of judgement and criticism in any evaluation process, for 
those involved in a scheme it can provide a lot of positive feedback. The NLHF guidance states the 
aims of an evaluation as being able to άǇǊƻǾeέ όǘƘŀǘ ǊŜǎƻǳǊŎŜǎ ƘŀǾŜ ōŜŜƴ ǿŜƭƭ ǎǇŜƴǘΣ ŀƳōƛǘƛƻƴǎ 
ŀŎƘƛŜǾŜŘύ ŀƴŘ άƛƳǇǊƻǾeέ όŎŀǇǘǳring lessons learnt through experience of programme delivery).  

With this recommended approach in mind, the Pendle Hill Landscape Partnership sought to make 
the most of the process by implementing a longitudinal approach to monitoring and evaluation, 
with an ethos of constructive reflection, aiming to draw out the learning from this project for the 
core team and partners to transfer to NLHF and other similar grant schemes. In order to achieve 
this, the following methodology was adopted. 

¶ Inception and development ~ working with the project team and partners to confirm the 
monitoring and evaluation framework and approach recommended in the development 
phase, to help guide the collection of both quantitative and qualitative data and specifically 
help with bringing together all the known outputs, outcomes and indicators into one place. 

¶ Mid-term review ~ Key elements of this review included a project update meeting with the 
Scheme Delivery Manager, a facilitated discussion at a meetings with the PHLP team, 
project delivery lead staff and Partnership Board, a review of the scheme documentation, 
plus reporting and presentation of the key headlines and findings back to the Board. 

¶ Ongoing coaching and project completion templates ~ online workshops and face to face 
meetings with the project team and project delivery lead staff to give an overview of the 
evaluation approach and information needed to populate a final report. Producing 
individual project completion templates to help guide collection of evaluation data, 
information and learning. 

¶ End of scheme evaluation ~ The information collected from the project completion reports 
by the project team and partners throughout the duration of the project has helped to 
feed into and shape this end-of-scheme evaluation.  

Other key activities for the final evaluation have included: 

¶ Attending the Outdoor Learning conference and the Final Gathering celebration,  

¶ Site visits with Partnership Board to look at project delivery on the ground 

¶ A detailed review of scheme paperwork and plans going back to original ambitions 
presented in the LCAP 

¶ Collating the outputs information collected by individual projects to assess overall delivery 
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4. How the resources were spent 
 

15 projects delivering a £2.5 million investment to improve the natural 
and cultural heritage of the Pendle Hill Landscape 

 

Financial summary 

By September 2022, Pendle Hill Landscape had evidenced a cash spend totalling £2,417,838 or 
96% of the anticipated total cash value of £2,521,838, from 16 quarterly financial claims. 
Information from the project manager in December 2022 shows remaining project activity to be 
totalling around £104K to be claimed by Scheme completion in January 2023, making up the total 
cash investment of £2,521,838. 

 

Overall expenditure profile 

The following table summarises the figures presented in the quarterly financial claims to NLHF. 
Yearly totals have been included to help give a sense of how project delivery has unfolded over 
the duration of Scheme delivery.  

Claim Date Actual Cumulative Yearly 
Yearly total as 
% of overall 

1. Jun 18 £48,179  £48,179  

£464,864 18% of total 
2. Sep 18 £100,519  £148,698  

3. Dec 18 £161,375  £310,073  

4. Mar 19 £154,791  £464,864  

5. Jun 19 £107,683  £572,547  

£474,517 19% 
6. Sep 19 £86,165  £658,712  

7. Dec 19 £94,259  £752,971  

8. Mar 20 £186,410  £939,381  

9. Jun 20 £144,080  £1,083,461  

£467,728 19% 
10. Sep 20 £74,786  £1,158,247  

11. Dec 20 £111,487  £1,269,734  

12. Mar 21 £137,375  £1,407,109  

11. Jun 21 £149,759  £1,556,868  

£569,753 23% 
12. Sep 21 £124,381  £1,681,249  

13. Dec 21 £154,255  £1,835,504  

14. Mar 22 £141,358  £1,976,862  

15. Jun 22 £152,314  £2,129,176  

£544,976 22% 16. Sep 22 £288,662  £2,417,838  

Final Jan 23 £104,000 £2,521,838  
 

Key points to note are: 

¶ The balance of expenditure across the best part of five years of programme delivery, in 
part helped by securing an extension from NLHF to continue with activity for the additional 
summer period of 2022 to help embed participation and engagement work.  

¶ The minor impact on expenditure in Year Three when the main coronavirus restrictions 
were in place, indicating that the PHLP Scheme was effective at transitioning to new ways 
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of digital engagement whilst maintaining capital spend on outdoor programmes subject to 
the following the necessary government guidelines 

¶ The consistent levels of quarterly claims across the programme with figures within a band 
of £100k to £160K being claimed. There are just two quarters in March 2020 (£186K) and 
September 2022 £289K) outside of this band indicating a balanced portfolio of activity and 
an emphasis on quality over quantity. 

 

Pendle Hill Landscape Partnership quarterly NLHF claims 

 

Information from the quarterly claims indicates a Scheme that has been well managed from a 
financial perspective with good liaison with the National Lottery Heritage Fund through 
programme delivery. A timely extension request has enabled the partnership to benefit from 
seven months of additional project delivery to October 2022 along with a further three months for 
Scheme completion. 

 

Expenditure profile to December 2022 
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5. Principal achievements: what was delivered on the ground 

 

In order to develop the headline achievements for the Pendle Hill [ŀƴŘǎŎŀǇŜ tŀǊǘƴŜǊǎƘƛǇ άas a 
wholeέ, the outputs from each individual project have been sorted, aggregated and presented 
according to headline output categories developed by the Heritage Lottery Fund to support early 
monitoring of their Landscape Partnership programme.  

Following the transition to NLHF it is no longer a requirement for Landscape Partnerships Schemes 
to report against these headings, yet from an evaluation perspective they are a very useful starting 
Ǉƻƛƴǘ ŀƴŘ ŀƴ ƻǇǇƻǊǘǳƴƛǘȅ ǘƻ ƭƻƻƪ ŀǘ ŎƻƭƭŜŎǘƛǾŜ ŀŎƘƛŜǾŜƳŜƴǘǎ ŀƴŘ ŀ ƳŜŎƘŀƴƛǎƳ ǘƻ ǇǊŜǎŜƴǘ Řŀǘŀ άƛƴ 
ǘƘŜ ǊƻǳƴŘέ ǊŀǘƘŜǊ ǘƘŀƴ ƻƴ ŀ ǇǊƻƧŜŎǘ ōȅ ǇǊƻƧŜŎǘ ōŀǎƛǎΦ To get a picture of the overall achievements 
of Pendle Hill, the anticipated outputs from the LCAP have been presented along with actual 
outputs achieved against the following key indicators: 

¶ Access; Advice; Biodiversity & Landscape; Built & Cultural Heritage, Employment; 
Participation & Learning; Training & Skills and Volunteering 

The outputs gathered from the 15 individual project completion reports have been summarised 
and collated in Appendix 2 p65. The collated outputs for the PHLP Scheme as a whole are 
presented below, with observations giving the main headlines of actual outputs achieved. 

 

Access 

Access improvements totalling 9½ km have been delivered with 27 new 
concessionary routes created 

What we said to NLHF in the LCAP Actual outputs achieved to October 2022 

6 km of footpath and access routes improved and 
maintained 

6 new concessionary routes or themed walks 
created 

4 gateway sites improved with orientation and 
interpretation 

9.5 km of footpath and access routes improved and 
maintained 

27 new concessionary routes or themed walks 
created 

4 gateway sites improved with orientation and 
interpretation 

 

  

Chatburn to Downham bridleway new route completed and Heys Lane improvements 
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Final evaluation ~ December 2022 

Access outputs have been exceeded 

It can be demonstrated that PHLP has exceeded original intentions for improving access with the 
delivery of additional outputs that includes: 

¶ An extra 3½ km of access routes, including a new concessionary agreement for tramper use 
at Sabden, Churn Clough Reservoir 

¶ 19 new outdoor active routes being made available on the Forest of Bowland website to 
download and follow, giving visitors to the area a much wider choice of both easy and 
harder routes to follow 

  

Pendle Hill Summit access improvements and artist Henrietta Armstrong creating a Summit Stone 

 

Access opportunities around Pendle Hill from the Forest of Bowland AONB website  
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Advice to landowners, community groups and professional organisations 

What we said to NLHF in the LCAP Actual outputs achieved to October 2022 

22 technical reports and plans to support the 
development of the natural and cultural heritage 
within the Pendle Hill landscape 

8 farms supported in the application for agri-
environment funding to improve the natural 
heritage and biodiversity in the landscape 

42 technical reports and plans to support the 
development of the natural and cultural heritage 
within the Pendle Hill landscape 

31 farms engaged and supported in the application 
for agri-environment funding to improve the 
natural heritage and biodiversity in the landscape 

 

  

Farmers Network meeting and Natural Flood Management guidance 

 

Pen Farm case study ~ paying farmers for producing public goods 
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Final evaluation ~ December 2022 

Advice outputs have been exceeded with more than double the level of intended activity 

Some advice outputs have changed and altered over the duration of landscape partnership project 
delivery. The addition of the 72 Seasons programme that deepened participation and engagement 
ŀǎ ǇŀǊǘ ƻŦ ²ƘŀǘΩǎ ŀ Iƛƭƭ ²ƻǊǘƘ is a highlight with significant outputs collected such as: 

¶ 310 people seeking the 72 Seasons during the 2020 pandemic 

¶ Seekers (participants) reading 2,730 emails about nature and completing 1,154 surveys 
about health and well being 

¶ A reduction of 579 GP visits, saving £17,370 from the NHS on this measure 

 

 

 
 

72 seasons project final project report extracts 
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Biodiversity and Landscape 

A landscape impact over 53 ha to enhance natural heritage and biodiversity with 
over 8 km of traditional boundaries restored 

 

Pendle WINNS ~ working with local communities to improve habitat  

This project has engaged local communities to have a direct positive impact on their local 
environment through the creation and management of natural habitats and has facilitated the 
connection between the communities and the landowners in the Pendle Hill Landscape 
Partnership boundary. This project has enabled the creation of 20 hectares of woodland 
within the landscape partnership area and improved the biodiversity and habitat quality of 15 
hectares of woodland. The reduction of Invasive Non Native Species (INNS) within riparian 
woodland habitats has further improved the woodland habitats across the Pendle Hill area, 
not just in the direct activity boundary but will prevent further spread of INNS across the 
wider catchment area. 

Extract from Pendle WINNS ~ end of project report. 

 

What we said to NLHF in the LCAP Actual outputs achieved to October 2022 

50 ha of landscape restored, planted or improved 
made up of: 

¶ 13 ha of woodland restoration 

¶ 19 ha of woodland planted 

¶ 18 ha of peatland improved 

6 km of traditional boundaries restored 

11 habitat and wildlife sites managed or restored 

14 cultural heritage sites or features restored or 
enhanced 

53 ha of landscape restored, planted or improved 
made up of: 

¶ 15 ha of woodland restoration 

¶ 20 ha of woodland planted 

¶ 18 ha of peatland improved 

8.3 km of traditional boundaries restored 

22 habitat and wildlife sites managed or restored 

16 cultural heritage sites or features restored or 
enhanced 

 

 

Pendle WINNS ~ Woody dams and rhododendron clearance by volunteers in Huntroyde Estate woodlands 
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Final evaluation ~ December 2022 

The biodiversity and landscape outputs have been achieved with the management and 
restoration of wildlife sites exceeded 

Total biodiversity and landscape works have covered 53 ha of the Pendle Hill area, contributed 
through 35 ha of woodland management through Pendle WINNS and 18 ha of peatland 
restoration through the Pendle Hill Summit project. The traditional boundaries project restored 
8.3 km of traditional boundary features. 

Additional outputs delivered to improve biodiversity and landscape includes 11 extra habitat and 
wildlife sites restored plus 2 additional cultural heritage features improved or enhanced. 

 

  

Traditional boundaries ~ dry stone walling and hedge laying training sessions 

 

Heritage is better managed and in a better condition 

1,096 metres of dry stone wall has been restored throughout the Pendle area. This includes 
two large capital projects involved restoring fell walls on steep ground going up Pendle Hill. This 
work not only helps the local farmers to manage their sheep on the fell ground, it also enhances 
the spectacular views across Pendle Hill. 

7,176 metres of hedgerows have been restored, giving new life to overgrown hedges, providing 
stock proof boundaries and helping to maintain wildlife habitat throughout Pendle. Through the 
hard work and dedication of the Pendle Landscape Partnership team, the contractors and a host 
of volunteers the Traditional Boundaries project has made a tremendous long term impact on 
the Pendle landscape. 

The Pendle Meadow project has brought 12 meadows into better management with additional 
plant species established, leading to improved outcomes for nature, climate and engagement 
with the farmers involved.  

The Pendle Hill Farmer Network brought 31 farmers into engagement with the scheme and 
inspired many individuals to enter stewardship schemes or to undertake wildlife enhancement 
and access work. 

Extracts from Traditional Boundaries and Wild About Pendle ~ end of project reports 
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Employment 

What we said to NLHF in the LCAP Actual outputs achieved to October 2022 

8 staff making up the Pendle Hill Landscape 
Partnership core team. 

 

8 staff making up the Pendle Hill Landscape 
Partnership core team. 

Scheme Manager, Business Support Officer, Outdoor 
Learning Officer, Farming and Wildlife Officer, 
Community Engagement Officer, Countryside Access 
Officer, AONB Sustainable Tourism Officer, Trainee 

 

Final evaluation ~ December 2022 

Employment outputs are in line with original intentions 

Employment outputs have been achieved with the core team working closely with all other staff 
ŜƳǇƭƻȅŜŘ ōȅ ǇǊƻƧŜŎǘ ǇŀǊǘƴŜǊǎ ŀƴŘ ǇǊŜǎŜƴǘƛƴƎ ŀ άŎƻƘŜǎƛǾŜ ǿƘƻƭŜέ ƛƴ ƻǾŜǊǎŜŜƛƴƎ ǇǊƻƧŜŎǘ ŘŜƭƛǾŜǊȅΦ 

As with any time limited project there has been a change in personnel, particularly towards the 
end of programme delivery as the nature of fixed term contracts mean that some staff have found 
other employment. This issue along with the rich experience that can be gained by trainees and 
staff was noted in the following extract from the January to March 2022 NLHF Progress Report 
submitted by the Scheme Manager. 

This has been a difficult quarter with Jayne leaving her longstanding role as Community 
Engagement Officer and us not replacing her in the team. Jayne has been excellent both as our 
first graduate trainee and as full time project officer with the LP. She has grown in confidence, 
knowledge and ability immeasurably and has been a brilliant ambassador for the scheme 
amongst many community and voluntary groups. Her approach with volunteers, community 
groups and especially the PEN group always draws warm praise from participants and partners. 

Now the LP team seems very small, with just myself, Alison and Chris as full time staff, plus 
Sarah, Hetty and Nichola working part-time. However, we now have Jess (Archaeology), Pete 
and Maj (PEN) also supporting us; plus our wonderful partners at In-Situ, Mid Pennine Arts and 
DSWA; and a good number of volunteers, so we are confident we can deliver activity as planned 
over the summer and until the end of the scheme! 

Year 4 Quarter 4 ~ NLHF Progress Report extract 

 

  

Graduate trainee Jessie, supported traditional boundaries, access and volunteering activities 
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Participation and Learning 

What we said to NLHF in the LCAP Actual outputs achieved to October 2022 

14,565 people participating in heritage and 
landscape events 

366 different activities and events delivered 

37 local businesses engaged 

но !ǊǘƛǎǘǎΩ /ƻƳƳƛǎǎƛƻƴǎ 

23 community groups engaged 

34 new interpretation features and digital 
products created to increase awareness 

44 press releases and e bulletins to promote the 
activities of the LP Scheme 

278,000 wider audience reached through 
broadcast and online media 

 

28,673 people participating in heritage and 
landscape events 

920 different activities and events delivered 

141 local businesses engaged 

рт !ǊǘƛǎǘǎΩ /ƻƳƳƛǎǎƛƻƴǎ 

97 community groups engaged 

123 new interpretation features and digital 
products created to increase awareness 

159 press releases and e bulletins to promote the 
activities of the LP Scheme 

2.36 million wider audience reached through 
broadcast and online media 

57 schools involved 

 

Final evaluation ~ December 2022 

An outstanding success of this Landscape Partnership Scheme ~ participation and learning 
outputs have been exceeded with at least double the level of total activity 

Activities, walks, talks and events have been held with great success despite the restrictions faced 
by the COVID 19 pandemic, with a move to online activity helping to reach different audiences. 
The number of artists commissions and large broadcast reach can be attributed to the many 
successes delivered through the Pendle Radicals and Gatherings projects.  

Interpretation has improved awareness and promotion of different parts of the Pendle Hill 
programme area helping to spread impact and activity away from known honeypot sites. 

άThis has been extremely beneficial for my mental health. I have suffered for most 
of my adult life with anxiety, panic attacks and depression, which had left me 

housebound for almost 10 years. I now enjoy going out into the woods to wander 
around looking at mushrooms, trees and even nettles!Φέ 

People Enjoying Nature ~ participant feedback 

  

People Enjoying Nature ~ project film 
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Alison has been a fabulous asset to the team. Her delivery of sessions and 
resources shared were excellent. We have used these and adapted these for other 
year groups and sessions. The fact that all the sessions were funded was a great 
help to the school. The project has ignited a passion for outdoor learning across 

ǘƘŜ ǎŎƘƻƻƭέ  

Outdoor Learning project feedback 

  

New to Walking Festival ~ September 2021 

 

Volunteers 

What we said to NLHF in the LCAP Actual outputs achieved to October 2022 

580 volunteers engaged in activity across the 
landscape partnership area 

2,420 volunteer days to be delivered 

1,185 volunteers engaged in activity across the 
landscape partnership area 

2,060 volunteer days to be delivered 

 

Final evaluation ~ December 2022 

Volunteer outputs have been achieved 

Activity will have been impacted by COVID 19, with the 2,000+ volunteer days delivered being 
equivalent to 10 full time working years. 

The number of volunteers engaged is double the number anticipated although this figure should 
be treated with a level of caution as some volunteers may have contributed across a number of 
projects so there may be an element of double counting when aggregating these final outputs. 

  

Volunteering in the Pendle Hill Landscape ~ project film 
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Training and Skills 

What we said to NLHF in the LCAP 
 

Actual outputs achieved to October 2022 
 

A programme of 144 heritage skills workshops and 
courses 

911 volunteers and participants attending the 
skills workshops and courses 

31 qualifications gained through placements and 
training workshops 

22 trainee placements with partner organisations 

159 heritage skills workshops and courses 
delivered  

922 volunteers and participants attending the 
skills workshops and courses 

37 qualifications gained through placements and 
training workshops 

27 trainees with partner organisations 

 

Final evaluation ~ December 2022 

Training and skills outputs have been achieved in line with original intentions 

The amount of training delivered through the LP Scheme and the number of people being trained 
is in line with the original intended activity within the LCAP, with those focussed on developing 
outside skills such as traditional boundaries being able to deliver more training to meet demand 
through people wanting outside activity during restrictions imposed by the coronavirus pandemic. 

Of note is the impact of the different trainees placements and the production of ά²ƻǊƪƛƴƎ hǳǘ ƻŦ 
the OrdiƴŀǊȅΦέ Ten short films and information booklet to show young people in the Pendle Hill 
area a range of lesser-known exciting careers, and the idea that 'working out of the ordinary' is 
possible without leaving the local area. 

  

Working Out of the Ordinary information booklet 
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Little Saplings ~ woodland play at Spring Wood 

 

I just wanted to say thank you so much for the Out of Ordinary Project and the 10 films you 
created. I wanted to let you know that they have become an invaluable resource for me as a 
careers adviser and coordinator in the 3 Rossendale schools that I work for. Whenever a young 
person in a careers interview mentions that they might like a career involving working outdoors, 
your resource is my go to choice for helping to inspire and give insight into local opportunities. 

I have embedded the films into a range of online resources that are regularly used in my 3 
schools, including Google Classroom and Padlet to name a few. Finally, a number of teachers 
across the schools have used the videos in a variety of lessons ranging from English, Science, 
Geography, Health and Social Care to name a few. 

Careers advisor feedback ~ Out of the Ordinary 

 

 
Mind, body, connection walk 
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Overall picture 

From the information presented in the final project completion reports, the Pendle Hill Landscape 
Partnership can demonstrate that it has achieved and surpassed the original ambitions as 
anticipated within the LCAP and stage 2 submission with inevitable changes to individual projects 
as problems and difficulties arose at a local level during the implementation period, along with the 
restrictions faced with the delivery of certain activity due to the coronavirus pandemic from 
March 2020 onwards.  

The biggest achievements to note and celebrate are: 

For landscape restoration ~ the improvements to 8.3 km of traditional boundaries, exceeding 
original intentions by nearly 40% with conservation and nature recovery activity over 53 hectares 
to help improve the threatened and declining peatland and woodland landscape. 

For local engagement and participation ~ the considerable number of people outputs and goals 
achieved through the participation, training and volunteer programmes. The delivery of a creative 
awareness and engagement programme at a community level has been the most effective and 
impressive part of the Pendle Hill Landscape Partnership as demonstrated by the 28,673 people 
participating in the 920 different events and learning activities throughout the scheme, the 
delivery of 159 training and skills workshops benefitting 922 participants, along with recruiting 
and engaging volunteers to contribute 2,060 days or 10 full time working years. 

 

 
People Enjoying Nature ~ end of summer party at Clarion House 
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6. Programme achievements and outcomes 

 

What has been collectively achieved 

Collecting qualitative evidence relates to the change and outcomes that have been delivered by a 
ǇǊƻƧŜŎǘ ƻǊ ǎŎƘŜƳŜΦ ¢Ƙƛǎ ƛǎ ƛƳǇƻǊǘŀƴǘ ƛƴ ǊŜƭŀǘƛƻƴ ǘƻ ΨǇŜƻǇƭŜΩ Ǝƻŀƭǎ ǎǳŎƘ ŀǎ ŜƴƎŀƎŜƳŜƴǘΣ learning and 
skills training, where numbers often miss the main story about how ǇŜƻǇƭŜΩǎ ǇŜǊŎŜǇǘƛƻƴǎ ƻŦ ǘƘŜƛǊ 
heritage, and their aspirations, have been changed. 

Measuring outcomes are often more difficult to measure than quantitative outputs due to a 
number of complex factors such as: 

¶ landscape change taking place over a longer period of time than delivery of the scheme and/or 

¶ attributing individual change within people to one particular moment or activityΧ 

The source material for the programme achievements and outcomes came from information 
collected by the project team and the individual project reports that were produced on conclusion 
of programme delivery that provided many of the rich examples of project achievements, outputs, 
outcomes and legacy plans. 

 

Pendle Hill Landscape Partnership Scheme Outcomes 

As part of developing the approach to monitoring and evaluation to support the stage two 
submission, six ǎǘǊŀǘŜƎƛŎ ά{ŎƘŜƳŜ hǳǘŎƻƳŜǎέ ǿŜǊŜ identified and agreed with project partners. 
These six programme outcomes were linked to the 15 original projects, with evidence collected 
accordingly, recognising that some projects will deliver against more than one outcome and across 
a number of theme areas. 

Carbon Landscape Partnership Scheme Outcomes Key projects 

A. Land management, conserve and restore natural heritage 

A more resilient and biodiverse landscape that will be better 
managed, in better condition to help reduce flood risk. People will 
have increased skills in managing, understanding and improving 
their heritage. People will have volunteered time and farmers will 
be engaged in improved landscape scale management.  

Traditional Boundaries 

Wild About Pendle 

Pendle Woodland and Invasive Non 
Native Species 

Pendle Hill Summit 

B. Increased awareness and engagement of the natural and 
cultural heritage 

Awareness and understanding what makes Pendle Hill special will 
be increased amongst a wide range of individuals, particularly from 
neighbouring communities and hard to reach groups. Through the 
use of a creative approach, people will be more engaged with 
heritage and the landscape, have volunteered time and developed 
new skills.  

 

Pendle Radicals 

Community Archaeology 

Volunteering and Learning 

The Gatherings 

 

C. Improved identity to promote the heritage and landscape of 
Pendle Hill 

A strong brand and identity will have been developed to enable 
businesses and communities promote the heritage and landscape 
of Pendle Hill, as a unique destination within Lancashire. 
Knowledge and understanding of heritage will be increased.  

 

Discover Pendle Hill 

Interpretation 
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Carbon Landscape Partnership Scheme Outcomes Key projects 

D. Improved Access 

More and different types of people and local groups will 
understand and take positive care of the natural and cultural 
heritage of the Pendle Hill area with improved access for all. 

There will be increased opportunities for informal recreation that 
promotes health and wellbeing benefits. 

 

Access for All 

Pendle Hill Fund 

E. Deepen thinking and engagement to improve understanding of 
natural capital and well being 

Research and activity to increase understanding of how to value a 
high quality landscape, and the benefits that it can bring to people. 
5ƛŦŦŜǊŜƴǘ ǿŀȅǎ ƻŦ ƛƳǇǊƻǾƛƴƎ ǇŜƻǇƭŜΩǎ ƘŜŀƭǘƘ ŀƴŘ ǿŜƭƭōŜƛƴƎ ǿƛƭƭ ōŜ 
promoted, to better understand the benefits from accessing 
heritage and the countryside. 

 

²ƘŀǘΩǎ ŀ Iƛƭƭ ²ƻǊǘƘΚ 

People Enjoying Nature 

F. People will have new skills and secured new employment 

Trainees will have increased their skills and motivation to find work 
in the heritage / land based sectors. There is an increase in the 
number of people gaining employment in the environmental 

sector.  

 

Trainees 

Using the six scheme outcomes and the final project reports as evidence, the Pendle Hill 
Landscape Partnership team and partners were able to supply many examples of programme 
achievements and outcomes. The following pages illustrate some of the project activity (but not 
all) providing evidence of qualitative information that delivered against the scheme outcomes. 

To prevent too much repetition, some of the scheme headlines plus individual project outputs and 
outcomes compiled through this evaluation have been summarised and collated to demonstrate 
delivery against the nine NLHF programme outcomes. This cut of information can be seen in 
Appendix 3 p68. 
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Outcome A ~ Land management, conserve and restore the natural heritage 

 ¢ƘŜǊŜΩǎ ǎƻƳŜǘƘƛƴƎ ŀōƻǳǘ ōŜƛƴƎ ǇŀǊǘ ƻŦ ŀ ǎƳŀƭƭ ŎƻƳƳǳƴƛǘȅ ƻŦ ǇŜƻǇƭŜΣ ǿŜ ƳŜŜǘ ǳǇ 
on a weekly basis, put the world to rights all whilst we are planting trees, fencing 

or whatever it is. It is just a group of like-minded positive people.έ 

Volunteering in the Pendle Hill Landscape ~ project film quote 

Scheme Outcome ~ Improving land management 

A more resilient and biodiverse landscape that will be better managed, in better condition to 
help reduce flood risk. People will have increased skills in managing, understanding and 
improving their heritage. People will have volunteered time and farmers will be engaged in 
improved landscape scale management. 

Can we evidence working towards or achieving this outcome? 

 

Traditional Boundaries 

What is the one thing that you are most proud of from being part of the PHLP Scheme? 

άThe increased interest shown in traditional boundaries by the people of Pendle and their 
willingness to participate in training activities has been astounding. All advertised training 
courses have been filled very quickly and people have enjoyed their connection with rural 
skills. We know that at least four volunteers have gone on to do at least some paid work in 
contracting, some are employed/self-employed full time. 

The number of people trained will make a lasting impact on the landscape of the area as there 
is a clear willingness to get involved in other heritage restoration projects.έ 

Some of the impacts on people delivered through this project includes: 

¶ 22 people achieving nationally recognised qualifications in dry stone walling after 
completing an intensive 10 day training course. Some of these participants are now 
enjoying dry stone walling as a new career 

¶ Trainees and volunteers have commented on how participating in traditional boundary 
crafts has increased their wellbeing 

¶ Delivering training to volunteers in a community group wanting to restore walls at 
Martholme Greenway, a disused railway line near Simonstone which is now a 
conservation area. Additional funding for this group has been secure from one of the 
local landowners that has enabled a continuation of this work in 2022. 

  

Hedgelaying and dry stone walling training courses 
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Wild about Pendle 

άIt has been really good to get farmers together and help us learn and find new 
ideas as a group. Wild about Pendle helped us move forward with the farm in a 

more sustainable way and has given us good connections" 

Wild about Pendle worked with local farmers and volunteers to survey, restore and manage 
important habitats for wildlife across the landscape partnership area, including species rich 
grassland and moorland. Local communities were engaged in wildlife activities to increase their 
understanding of and support for nature conservation across Pendle Hill. 

Notable highlights included the: 

¶ Pendle Meadow project that brought 12 meadows into better management with 
additional plant species established, leading to improved outcomes for nature, climate 
and engagement with the farmers involved  

¶ Pendle Hill Farmer Network that ran a total of 38 events in 4 years between April 2018 
and March 2022. As well as providing technical training, information transfer and 
support for wildlife friendly farming, the group provided a welcome space for social 
interaction between the 31 group members. 

Absolutely 100% positive experience of being a member of the network, thankyou Sarah." 

¶ Improvement in local species recording at Spring Wood, Whalley. When recording 
started in May 2021 there were 26 observations with a total of 25 species recorded. By 
October 2022 there were 696 observations of 269 species. 

 

I naturalist map of observations at Spring Wood in Whalley 
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Pendle WINNS 

Creating a structured woodland delivery process within a partner organisation. 

Being a part of the Pendle Hill Landscape Partnership has enabled Ribble Rivers Trust to 
develop a structured and effective woodland delivery process. Being part of a multi-year 
delivery programme has supported a multi-year pipeline of woodlands, which has enabled the 
Trust to become more efficient and thorough in our woodland screening and given time to 
prepare detailed woodland creation designs that consider a range of environmental, landscape 
and archaeological factors that may influence the design. 

 

Pendle WINNS ~ end of project report 

 

Pendle Hill Summit 

The benefits of good planning and early capital works delivery 

This project was well planned and literally hit the ground running at the start of the scheme, 
making a really positive impact on the landscape and the visitors to it. The peatland restoration 
work has been an excellent showcase for other peat work the Forest of Bowland AONB does in 
far less accessible places. 

What difference has this project made to the natural and cultural heritage of Pendle Hill? 

18 hectares of peatland have been restored and will retain the carbon contained within that 
area far more effectively now. Therefore, the natural heritage is in a better condition as a 
result of the works. 

The landscape at the summit now looks far less damaged, even removing the pebble graffiti has 
helped this. We have some people who object to the look and feel of the new paths, but the 
vast majority of users find the paths better underfoot and easier to navigate. The paths and 
peat are more resilient to people and to the extreme weather conditions the hill experiences, 
increasingly due to climate change. 

άThank you for doing this, not only the path, but all the work you do with local farmers and 
other people in restoring and protecting our landscape." 
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An excellent example of the creative and interconnected approach delivered through many parts 
of the Pendle Hill Landscape Partnership Scheme was the Sowing in Time artist film created as part 
of the Gatherings project. The Deep Peat artistic residency helped connect people with the Pendle 
Iƛƭƭ ƭŀƴŘǎŎŀǇŜΣ ǘƻ ƭŜŀǊƴ ŀōƻǳǘ ǇŜŀǘƭŀƴŘ Ƙŀōƛǘŀǘ ŀƴŘ ǘƘŜ ƴŜŜŘ ǘƻ ǊŜǎǘƻǊŜ άtŜƴŘƭŜ ǇŜŀǘέ ǘƻ ŀ ƘŜŀƭǘƘȅ 
condition in an interesting and engaging way. The short film can be seen at: https://www.in-
situ.org.uk/sowing-in-time. 

 

Pendle Hill Summit 

Sewing in Time ~ created as part of a Deep Peat artistic residency 

 

[ŀǎǘ ȅŜŀǊΩǎ ǇǳōƭƛŎ ǎŜŜŘ ǎŎŀǘǘŜǊƛƴƎ ŜǾŜƴǘ ƻƴ tŜƴŘƭŜ Iƛƭƭ ōǊƻǳƎƘǘ 
awareness to the issues of Peat loss locally in Pendle and created a 
direct way for local people to restore Peat on Pendle Hill. As part of 
the project, we commissioned a short artist film, Sowing in Time, 
ǘƘŀǘ ǇƻŜǘƛŎŀƭƭȅ ŎŀǇǘǳǊŜǎ ǘƘŜ ǇǊƻŎŜǎǎΣ ǇŜƻǇƭŜ ŀƴŘ tŜƴŘƭŜ IƛƭƭΩǎ 
important peatlands. 

 

Sowing in Time ~ film extract from In-Situ website 

https://www.in-situ.org.uk/sowing-in-time
https://www.in-situ.org.uk/sowing-in-time
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Outcome B ~ Increased awareness and engagement of the natural and cultural heritage 

άThis project has given me a passion. All of my life I have had a driving force and 
for a few years since retiring I haven't had one. I felt rudderless. Now I have got it 

back. Thank you.έ 

Pennine Radicals volunteer 

ά²Ƙŀǘ an amazing exhibition... Fantastic setting in Helmshore Mill  and textiles 
work that sparks conversation and ǘƘƻǳƎƘǘΦέ 

Pennine Radicals project feedback 

 

Scheme Outcome ~ Increased awareness and engagement with natural and cultural heritage 

Awareness and understanding what makes Pendle Hill special will be increased amongst a wide 
range of individuals, particularly from neighbouring communities and hard to reach groups. 
Through the use of a creative approach, people will be more engaged with heritage and the 
landscape, have volunteered time and developed new skills. 

Can we evidence working towards or achieving this outcome? 

 

Pennine Radicals 

άhǾŜǊŀƭƭΣ tŜƴŘƭŜ wŀŘƛŎŀƭǎ Ƙŀǎ ƘǳƎŜƭȅ ǊŀƛǎŜŘ ǇǳōƭƛŎ ŀǿŀǊŜƴŜǎǎ ƻŦ ǎƻƳŜ ƻŦ ǘƘŜ ǎǘƻǊƛŜǎ ǿŜ ƘŀǾŜ 
ƘƛƎƘƭƛƎƘǘŜŘΣ ŀƴŘ ƻŦ ƻǳǊ ŀǊŜŀΩǎ ŘƛǎǘƛƴŎǘƛǾŜ ƘŜǊƛǘŀƎŜ ƻŦ ǊŀŘƛŎŀƭƛǎƳ ƛƴ ŀƭƭ ƛǘǎ ŦƻǊƳǎΦ bŜǾŜǊ ŀƎŀƛƴ 

can anyone claim that Pendle Hill is Ƨǳǎǘ ŀōƻǳǘ ǘƘŜ ǿƛǘŎƘŜǎΦέ 

Looking back ~ what are you most proud of from being part of the Pendle Hill Landscape 
Partnership Scheme? 

The physical footprint of the Radicals Trail has identified locations throughout the area that link 
to radical history and offer visitors glimpses back into a nonconformist past. This new kind of 
visitor destination achieved an extraordinary mass national audience (1.2 million) by being 
featured on Songs of Praise on BBC1 with a whole programme being built around the project. 

The scheme-long focus on the story of Ethel Carnie has made a major contribution to the now 
burgeoning reputation of this long-neglected, literary pioneer, and has produced wonderfully 
unexpected outcomes such as a collaborative doctorate with two university partners. This 
journey concludes with Radicals volunteers featuring in a Radio 4 adaptation ŦƻǊ άaƛǎǎ bƻōƻŘȅέ 
broadcast in October.2022. Two volunteers, Jules and Janet were both named in the credits. 

For the first British Textile Biennial, we had the chance to explore some of our project themes 
and create the unforgettable Banner Culture exhibition, which drew 1,200 to the derelict 
Brierfield Mill, elicited a deeply emotional response from many visitors and is now captured in a 
memorable publication. 

Through all our adventures on the project, what has been most special, though, has been the 
community of committed volunteers we have built up. Pendle Radicals captured the 
imagination of a growing community of volunteers to an extent that we could not have 
anticipated. It became increasingly a volunteer-driven project and all the better for it. These 
brilliant contributors are far from finished yet, and we know they will keep alive the flame of 
Pendle Radicals. 
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What difference has this project made to the cultural heritage and people of Pendle Hill? 

Heritage is better identified/recorded ~ There is no question that the accumulated body of 
work has made a significant contribution to this outcome. It is reflected in every dimension of 
the project, from new site interpretation to the project website and other online platforms, the 
themed walks programme, the podcast series and much more. This process has been amplified 
to great effect every time the project has secured publicity including a network TV feature plus 
coverage in national newspapers, magazine articles and regional media. 

The local area is a better place to live, work and visit ~ Many people will talk about the stories 
of the Radicals who might not have done so before. Every time they do, they incrementally add 
new cultural capital to the cumulative fund of heritage value and sense of place that makes the 
area special and distinctive. 

More and a wider range of people will have engaged ~ Radicals participants have ranged from 
schools groups working on the two Biennials through to graduate students, working age people 
and many older and retired individuals finding new purpose and enthusiasm through the 
opportunities offered by the Radicals programme. The 138 people signed up to a Facebook 
sharing group gives a good indication of the project appeal.  

People will have developed skills ~ Individuals have developed diverse skills in, for example, 
podcasting, sound recording, archival research, literary analysis, choir singing, drama and 
performance, textile art and banner making.  Skills have been acquired in a range of 
circumstances, from informal and social circumstances through to a PhD on Ethel Carnie. This 
Collaborative Doctoral Award is a rare arrangement, with Mid Pennine Arts retained as a non-
academic partner. 

People will have learnt about heritage ~ Everyone involved in Pendle Radicals has learned 
more about stories they were familiar with, but also encountered entirely new subjects and 
new stories. At the outset, we were unfamiliar with the millworker turned celebrity writer Ethel 
Carnie. Four years of work on her story has had profound effects in helping to rebuild national 
awareness of an extraordinary woman.  

The ǇǊƻƧŜŎǘΩǎ ŘƛǾŜǊǎƛǘȅ has ensured local heritage being promoted through many different 
stories. The walks group have popularised awareness of the countryside access pioneers 
Stephenson and Leonard, and the local effects of their work have been amplified to a national 
audience through mass media coverage of their work. 

 

  

wƻǎƛŜΩǎ tƭŀǉǳŜǎ ŀƴŘ .ŀƴƴŜǊ /ǳƭǘǳǊŜ ŜȄƘƛōƛǘƛƻƴ 
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People will have volunteered time ~ Many individuals have given freely and generously of their 
time to contribute to the project. The overall experience has been developing a real community 
of volunteer contributors, motivated by their enthusiasm for the subject matter and enjoying 
especially the shared, social aspects of the collective.  Strong friendships have been made and 
Pendle Radicals will continue to exert a gravitational pull. 

ά²Ŝ ǿŜǊŜ ŀǘǘǊŀŎǘƛƴƎ ŀǘǘŜƴǘƛƻƴ ǿƘŜǊŜ ŜǾŜǊ ǿŜ ƎƻΣ ǿƘŜǊŜ ŜǾŜǊ ǿŜΩǾŜ ǎǘƻǇǇŜŘ ŀƴŘ 
done a little speech or a song or a poem, people have gathered and enjoyed it.έ 

  

9ǘƘŜƭ ōȅ /ƘŀǊŀōŀƴŎ Ϥ ǊŜŎǊŜŀǘƛƴƎ ǘƘŜ ƧƻǳǊƴŜȅ ƻŦ ƘŜǊ ƭƛŦŜ ŦƻǊ LƴǘŜǊƴŀǘƛƻƴŀƭ ²ƻƳŜƴΩǎ 5ŀȅ нлнн 

Pendle Radicals ~ end of project report 

 

Community Archaeology 

Expanding the skills and knowledge of the Forest of Bowland AONB 

The breadth of learning and skills which we were able to offer both face-to-face and during the 
pandemic was a highlight. There was great co-operation and partnership working with 
academics, consultants and knowledgeable volunteers; people were very happy to share and 
showcase their work.  

It was a great opportunity for the AONB to become more involved in archaeology work, an area 
we do not normally have the skills or resources to support. It was also an eye-opener for us to 
realise just how much 'unknown archaeology' exists in this area, and other parts of the AONB. 
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The archaeological heritage is definitely better identified and recorded due to this project. 
There is a better understanding locally with information submitted for the official Historic 
Environment Record. More is known about the construction of the Roman Road linking 
Ribchester to Elslack; and some questions were answered with the excavations at Malkin Tower 
and Portfield ancient monument.  

People volunteered to carry out their own projects through two local groups, the Ribble Valley 
and Pendle Heritage Archaeology Groups, after being involved in the Community Archaeology 
training and excavations. The Ribble Valley group was set up as a direct result of local 
volunteers having engaged with this project. Archaeology volunteers also assisted public and 
family engagement events across both sides of the hill, inspiring the next generation and other 
adults to get involved. 

άWe supported 4 summer interns from UCLan and helped their undergraduate 
and Masters research: one has since joined the staff team at Clitheroe Castle.έ 

Community Archaeology end of project report 

 

Volunteering and Learning 

The school programme was a partnership between The Ernest Cook Trust and Pendle Hill 
Landscape Partnership, offering free opportunities to develop Outdoor Learning in schools. 
Schools were selected to be engaged either at school grounds or local green spaces or within 
the Pendle Hill landscape. The themes ranged from tree planting to local history. Other Outdoor 
Learning opportunities grew from PHLP projects, from the Pendle Radicles Textile Banners with 
year 10 textile GCSE students to a farm trip with the Country Trust. The legacy from this was to 
enable teachers to deliver the sessions they experienced during the project independently. 

The Little Saplings outdoor toddler group has been a life line to first time parents who attended 
to make friends, and to allow their child to experience muddy play, spend more time in nature 
and generally have fun. From evaluation we also found half the attendees spent time outside 
just once a week, so Little Saplings was a valuable part of their routine in getting outdoors. 
Mapping of attendee postcodes against the Indices of Multiple Deprivation showed that we 
worked across the local community range, including under-served families. 11% of attendees 
came from areas identified as being in the top 10% for deprivation in the UK. 

Outdoor Learning Officer from the Final Gathering 

 

Outdoor Learning Conference attendees ~ September 2022 
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άThrough our involvement with the Pendle Hill Landscape Partnership we have 
committed to Nature Friendly Schools that means every child has at least ½ day 

of outdoor learning each weekΦέ 

Headteacher feedback ~ Outdoor Learning Conference  

Looking back ~ what are you most proud of from being part of the Pendle Hill Landscape 
Partnership Scheme? 

John Muir Family Discovery Award would be my proudest moment. The delivery of the John 
Muir Award in 2020 was planned as a project to engage with hard-to-reach families, audiences 
who don't normally attend the free family nature events and different community groups.  

Due to the Pandemic, we had to change the approach completely, and even move online. The 
virtual delivery allowed us to work with families across a wider area, while making lots of free 
resources that can be used by anyone in the future. It also allowed the Outdoor Learning Officer 
and Community Engagement Officer to expand their skill set into videos as a means of 
engagement and online resource creation. Working over the six weeks of the summer holidays, 
we had an initial engagement with 108 families, 60 families signed up to the weekly newsletter, 
and 20 families completed the 25 hours award.  

Feedback from families made this a huge success. With comments about how much the whole 
family had learnt through the content provided and activities encouraged; to how it offered 
'real life learning' after home schooling.  

ά±ƻƭǳƴǘŜŜǊƛƴƎ ƛǎ ŀƭƭ ŀōƻǳǘ ǎƘŀǊƛƴƎ ŀƴŘ ƛǘ ƳŀƪŜǎ ȅƻǳ ŦŜŜƭ ƎƻƻŘΣ ƪnow that you are playing a 
ƭƛǘǘƭŜ ǇŀǊǘ ƛƴ ƪŜŜǇƛƴƎ ǘƘƛǎ ƘƛǎǘƻǊȅ ŀƭƛǾŜΦ LǘΩǎ ƳƻǊŜ ǘƘŀƴ Ƨǳǎǘ ǘƘŜ ǇǊƻƧŜŎǘǎ ǘƘŀǘ ǿŜ ŀǊŜ ƻƴΣ ƛǘΩǎ 

ŀōƻǳǘ ŎƻƴƴŜŎǘƛƴƎ ŀƴŘ ŦƻǊ ŀƭƭ ƻǳǊ ƳŜƴǘŀƭ ƘŜŀƭǘƘ ŀǎ ǿŜƭƭΦέ 

With the practical volunteers, we ignited their passion for the outdoors, and they all felt like 
they had made a valuable contribution to the landscape that they love and live in. The regular 
volunteers have since joined other local wildlife groups and conservation volunteer sessions, 
passing on their skills and knowledge to new people, supporting the creation and management 
of new habitats. They all got a great deal of satisfaction because they were learning about the 
heritage of the area and the ecology. Volunteers commented on how they discovered green 
spaces they had never seen and gained access to lesser-known habitats and wild places. 

  

Police cadets tree planting and Finn, creative arts volunteer 

άPendle Hill has helped develop our knowledge of heritage within our locality. We have 
become more interested in archelogy as a result of our involvement and have since planned 

our holidays to visit significant national archaeological sites.έ 
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The Gatherings 

έ.Ŝfore getting involved with in-situ, I had no real motivation in my actions to 
get through the day, since joining post COVID, The Summit has been an 

opportunity to meet new people and get out of the house, it  gave me a deep 
boost.. I have always been into art and creativity, but there was nowhere or 

nothing I was able to attend. This gave me purposeΧmy life purposeΧέ 

Selina ~ Summit participant 

The Gatherings programme integrated arts practice into various PHLP project strands such as; 
Archaeology, Interpretation, High Nature Value, Radicals, Traditional Boundaries, Woodlands, 
and the Pendle Hill Summit project. Underlying the programme was community engagement 
and increasing awareness and access to the Pendle Hill Landscape through a creative practice 
that illuminated the project strands in different ways. 

One of the greatest achievements and stand-out projects has been the tangible impact of the 
work to raise awareness of peatland and contribute directly to its restoration and protection 
locally within the community. ά¢ƘŜ Pendle Peat Pie is a culinary collaboration created to 
promote awareness of the value of peat and peat restoration on Pendle Hill, opening up a 
dialogue about cultural traditions and the landscape. It has been highlighted on national 
television at COP26 and made available on sale through a local eateryΦέ 

The flexibility, trust and collaboration across the partnership have allowed us to be adaptive to 
opportunities that have arisen over the years and have enabled us to navigate restrictions and 
challenges throughout the pandemic.  

 

www.in-situ.org.uk/the-gatherings 

What difference has this project made to the people of Pendle Hill? 

We worked with a diverse range of people throughout The Gatherings programme; the 
following examples have been noted as having particular long-term benefits to the people we 
worked with. 

Working with young people through The Summit has supported young people in confidence 
building and developing creative skills. The community and friendship created through the 
project encouraged young people from different areas to connect and learn from one another. 
Over half of the young people we worked with had never visited Pendle Hill, something which 
we supported several times during our work with the group. 
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Working with South Asian women through partnering with The Deen Centre, a local grassroots 
organisation in Brierfield. Many of the women commented on how the project empowered and 
enabled them to tell their stories and develop their appreciation for the local landscape. 

άThis project has been extremely cathartic for the women in the group, it  has given them a 
safe space to talk about their personal experiences and explore these creatively. The 

opportunities to share this work publicly has been a proud moment for the women and the 
support received through the In-Situ team has been fantastic throughoutέ 

Ruksana Kaur, director of the Deen Centre 

  

Heart of Pendle ~ Hafsah Aneesha Bashir artist film extracts 

The work has expanded and changed perceptions of what is typically thought of as landscape 
based work through exploring new ways of multidisciplinary working, such as:  

¶ The Peat Pie, a pie based on modern day Lancashire cuisine that tells the story of the 
peat restoration process 

¶ 'Five Verses on Six Stacks of Earth' a touring micro-opera based on local archaeology, 
created by artists Nastassja Simensky and Rebecca Lee. 

¶ Visitors to the hill helping contribute to the Peat reseeding. This was an unexpected 
chance for people to contribute to helping with the environment, a simple gesture, 
collectively making a big difference. 

¶ The Digital Gatherings programme of online community conversations during COVID 19 
enabled people to connect through times of extreme isolation. This included supporting 
freelancers with paid work and exploring new ways of working during social distancing. 

 
Youth, art, climate residential with 

Remodel Manchester, 2021 
Micro residences for 8 artists during 

lockdown, 2020 
Series of in-conversations on art and 

ecology, 2020 

The Gatherings end of project report 
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Outcome C ~ Improved identity to promote the heritage and landscape of Pendle Hill 

ά'Thank you so much for today. I can honestly say it was a life changing 
ŜȄǇŜǊƛŜƴŎŜΦ Lǘ ǘƛŜŘ ǘƻƎŜǘƘŜǊ ǎƻ Ƴŀƴȅ ǘƘƻǳƎƘǘǎ LΩǾŜ ƘŀŘ ŀōƻǳǘ ǳǎƛƴƎ the outdoors as 

a healing place.έ 

Mind, body, connection walk ~ participant feedback 

 

Scheme Outcome ~ Improved identity to promote the heritage and landscape of Pendle Hill 

A strong brand and identity will have been developed to enable businesses and communities 
promote the heritage and landscape of Pendle Hill, as a unique destination within Lancashire. 
Knowledge and understanding of heritage will be increased. 

Can we evidence working towards or achieving this outcome? 

 

Discover Pendle Hill 

Looking back ~ what are you most proud of from being part of the Pendle Hill Landscape 
Partnership Scheme? 

The 'New to Walking Festival' which we ran in 2021 following the lifting of lock-down 
restrictions. We wanted to build on the connections to the outdoors and regular walks from 
home that people had enjoyed during COVID 19 lockdowns. The guided walks were an 
opportunity for people to continue with the regular walks they had enjoyed and to develop 
their confidence to explore new walks, as well as learning more about the natural and cultural 
heritage of the Pendle Hill area. 

The 9-day festival offered a whole variety of walks from archaeology to herbal medicine, 
mindfulness to traditional boundaries and family-friendly walks and was supported by several 
walk leader volunteers. The feedback we received from participants was very encouraging and 
many reported that they had enjoyed the variety as well as gaining ideas of where to venture 
out in the future, along more peaceful paths at the foot of the hill. It also provided an 
opportunity for people to walk and talk and make new friends and connections. 

What difference has this project made to the cultural and natural heritage of Pendle Hill? 

Young people engaged with the cultural heritage through the links of the treasure trails to the 
National Curriculum.  Hopefully this will continue to be used with future school years due to 
the involvement of the teachers and pupils in the process of creating the trails. 

άA fantastic experience for myself and the children. It was great that the process of 
developing the trails linked to many parts of the National Curriculum, from geography to 

maths and art, plus the local history we learnt through researching and exploring the village. 
It has been a great bonding experience and a nice treat for the year 6s too." 

Teacher feedback 

The events and training activities delivered increased the knowledge and understanding of the 
local landscape and heritage and has given people the confidence to venture out 
independently, making it a welcoming place for everyone. 
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Through the Sense of Place work tourism businesses are more engaged with the natural and 
cultural heritage of the area. This activity is more integrated in their marketing and 
communications and these messages are being transposed to a wider visitor-facing audience.   

  

Treasure Trail and Sense of Place Toolkit 

 

 

Strong Landscape Partnership branding 
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Interpretation 

ά¢he publication with the walks inside is beautiful! So well made too. We will be 
getting some of those walks in before Christmas!" 

Walk event participant 

Looking back ~ what are you most proud of from being part of the Pendle Hill Landscape 
Partnership Scheme? 

The brand and the high-quality, printed and digital outputs that have been produced across the 
projects. The publications, interpretation, films and tourism products that have been developed 
are engaging and help to tell the story of the landscape and heritage of the Pendle Hill area.  
The on-site interpretation and printed walking series have been particularly useful in trying to 
spread visitor pressure and to highlight the opportunities across the whole of the Pendle Hill 
area not just at the usual honeypot sites. 

   

A selection of the information posters 

 

Plus some of the digital resources from the project website 

 

άThe main benefit to people directly can be seen through the participation on 
social media.  A new and wider audience has engaged with the posts plus events 

and numbers involved all exceeding those first envisaged.έ 

Interpretation ~ end of project report 
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Outcome D ~ Improved Access 

Scheme Outcome ~ Improving Access 

More and different types of people and local groups will understand and take positive care of 
the natural and cultural heritage of the Pendle Hill area with improved access for all. 

There will be increased opportunities for informal recreation that promotes health and 
wellbeing benefits. 

Can we evidence working towards or achieving this outcome? 

 

Access for All 

άI've not been out in to the countryside with my husband for 6 years (since my 
surgery) but this has opened up my world." 

Christine from Sabden on an introduction to the tramper 

The new concessionary agreement for tramper use at Sabden, Churn Clough. Not only are 
trampers a great resource that provide those with limited mobility a change to explore the rural 
landscape. Considering the time scale to locate a new route and negotiate with land owners, 
create project plans, at the same time as submitting tenders to contractors and actually 
delivering the whole packageΧ ƛǎ ŀ pretty epic project to have actually delivered. 

 

Churn Clough Easy Access Trail 

Access for the public has become very high profile since the start of the pandemic and it has 
shown how important the Pendle Hill landscape is for everyone to enjoy. The routes that have 
been improved cover all types of access from foot, to bicycle to horse to vehicle, and Disabled 
Ramblers Category 2 trail at Churn Clough.  

Pendle Hill became a real draw for people during the lockdowns and visitor numbers spiked 
around each lockdown. The access work we have done has made the landscape more resilient 
to these visitor numbers as well as opening up opportunities to a more diverse audience.  

ά.ŀǊŜƭȅ ŀ Ǿƛǎƛǘ ǿƛƭƭ Ǝƻ ōȅ ǿƘŜƴ ȅƻǳ ŘƻƴΩǘ ǎŜŜ a family from Burnley or Nelson, a group of Junior 
School Pupils on an adventure up to the summit or people getting their daily fix of fresh air. 
There were already visitors to Pendle Hill but the work has improved the experience so that 
not just the hardened walkers can access high level routes but lower level shorter distances 
have been promoted to the less experienced explorer who can achieve their own summits.έ 

Access for All ~ end of project report 
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Walking with the Radicals ~ Clarion Calling circular walk visiting three Clarion Houses 

 

 

Regrading the subsoil path on Pendle summit to make it resilient after the increase in visitors post COVID and storms 
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Pendle Hill Fund 

άLǘ is like throwing a pebble into a pool and seeing the ripples spread out. An awful lot of things 
have happened as a result of receiving that first ƎǊŀƴǘ ŦǊƻƳ ǘƘŜ tŜƴŘƭŜ Iƛƭƭ CǳƴŘέ 

£150K heritage investment in local community areas 

The Pendle Hill Fund was a community grants scheme, that provided cash support to small scale 
landscape and heritage activity developed in the PHLP area. There were two different grants 
available: small grants for projects up to £500 and larger grants for projects between £2K and 
£10K. The grants scheme developed a fantastic network of volunteers and local groups for the 
Landscape Partnership to work with. The groups were mostly small, and based in both urban and 
rural areas, but all were passionate and committed to their particular element of local heritage.  

Significant achievements of the fund included: 

¶ 21 grants given and in total 65 groups were supported, with £90,000 of grants 

¶ 147 people received training and 254 volunteers engaged. 

¶ 10 heritage sites restored, and 17 were interpreted 

¶ 23 events held with 939 people attending 

¶ Over £60,000 of match funding was levered in by our grants (cash and in kind) 

ά²Ŝ ƭƻǾŜ ǘƘŜ ƴŜǿ ƎŀǘŜǎ ŀǎ ǿŜ ǊŜŀƭƭȅ ǎǘǊǳƎƎƭŜŘ ǘƻ ƻǇŜƴ ǘƘŜ ƳŜǘŀƭ ƻƴŜ ƻƴ wƛƳƛƴƎǘƻƴ [ŀƴŜΦ ¢ƘŜ 
old stile was not easy to negotiate with a dog. You ƘŀǾŜ ǊŜŀƭƭȅ ƳŀŘŜ ŀ ŘƛŦŦŜǊŜƴŎŜΦέ 

 

Rimington Heritage Trail 
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Outcome E ~ Deepen thinking and engagement to improve understanding of natural capital and 
wellbeing 

Scheme Outcome ~ Deepen thinking and engagement  

Research and activity to increase understanding of how to value a high quality landscape, and 
ǘƘŜ ōŜƴŜŦƛǘǎ ǘƘŀǘ ƛǘ Ŏŀƴ ōǊƛƴƎ ǘƻ ǇŜƻǇƭŜΦ 5ƛŦŦŜǊŜƴǘ ǿŀȅǎ ƻŦ ƛƳǇǊƻǾƛƴƎ ǇŜƻǇƭŜΩǎ ƘŜŀƭǘƘ ŀƴŘ 
wellbeing will be promoted, to better understand the benefits from accessing heritage and the 
countryside. 

Can we evidence working towards or achieving this outcome? 

 

²ƘŀǘΩǎ ŀ Iƛƭƭ ²ƻǊǘƘΚ 

"Connecting with nature definitely helps boost mood and wellbeing." 

72 Seasons participant 

An assessment of the benefits and value of the ecosystems services provided by the Pendle Hill 
Landscape Partnership area. The project was split into two separate pieces of research: 

1. Study of the natural capital assets and ecosystem services which exist at a farm scale, 
and how this value can contribute to the viability of upland hill farming in the Pendle Hill 
area (carried out by Natural Capital Solutions with Prof Joe Morris): The Pen Farm 
Study 

2. Research into the value of the landscape to health and wellbeing, via a piece of 
research formulated as 72 Seasons (carried out by The Evaluator) 

Both pieces of research have been ground-breaking in their own way: the Pen Farm research 
being the first that identified and valued natural assets and services at a farm scale, whilst also 
feeding into the national debate on the Future of Farming post Brexit; and 72 Seasons by 
creating a project that showed such tangible benefits to its participants during the COVID 19 
pandemic in 2020. 

 

What difference has this project made to the cultural and natural heritage of Pendle Hill? 

The natural capital and ecosystem services mapping has enabled a new and effective way of 
ensuring heritage is better recorded. And 72 Seasons has enabled more people to learn about 
heritage, ultimately leading to the local area becoming a better place to live, work and visit. 

During this time, national awareness of 'nature based social prescribing' and the value of people 
connecting to nature has been massively increased. We have been able to capitalise on this and 
have produced a tool (72 Seasons) for others to utilise. 

ά72 Seasons has helped people feel better, and has been proved to work with a range of people 
- even during a pandemic. At its heart, it is a way to get back in touch with nature - or to get in 
touch with nature - that feels enjoyable to take part in and almost incidentally has many health 
and wellbeing benefits, encouraged people to be more active, and which has contributed to less 

anger, better sleep, and has protected individual wellbeing during a year when it was at real 
risk. Seekers felt more ŎƻƴƴŜŎǘƛƻƴ ǘƻ ŜŀŎƘ ƻǘƘŜǊ ŀƴŘ ǘƻ ƴŀǘǳǊŜ ƛǘǎŜƭŦΦέ 

72 Seasons report conclusion 
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72 Seasons promotional poster and participant feedback 

 

Pen Farm Environmental Land Management options 

 

"It has been a brilliant thing to be part of. It has definitely helped me to deal with 
this really hard time by taking the focus off the hard things, and switching 

attention to something big and perpetual and calming (sic: nature)." 

72 Seasons participant or Seeker 
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People Enjoying Nature (PEN) 

"We see such wonderful nature, so colourful and flavourful. Peaceful moments 
surrounded by beautiful beings, we feel grounded when outdoors. Letting 

ourselves feel at one with nature reveals our sense of meaning." 
PEN participant feedback 

Who was involved? 

Led by the PHLP Community Engagement Officer, in partnership with team from East Lancashire 
Community Restart, later re structured as NHS Lancashire & South Cumbria Foundation Trust's 
community, prevention, and engagement team (CPET); and the Little Green Bus community 
transport company. After April 2022, PEN was led by Maj Mahmood and Pete Compston as 
sessional leaders; additional involvement by freelancers such as Keith Parkinson (artist); Stacey 
McKenna Seed (outdoor therapist); facilitators 'Move to Change' and other PHLP members. 

Looking back ~ what are you most proud of from being part of the Pendle Hill Landscape 
Partnership Scheme? 

The actual difference that the sessions have made to people. We saw individuals grow in 
confidence, interest in their surroundings, personal fitness, and social connections as a result of 
their being part of PEN. This is evidenced via conversations with participants and with the staff 
of Community Restart/CPET. The group bonds well and we often saw people supporting each 
other, both during the sessions we held and in between times. 

ά[ƻǘǎ ƻŦ ǇŀǊǘƛŎƛǇŀƴǘǎ ǘƻƭŘ ƳŜ Ƙƻǿ ǘƘŜȅ ƘŀǾŜ ƭŜŀǊƴǘ ŀ ƭƻǘ ŀōƻǳǘ ƴŀǘǳǊŜΣ ƭŀƴŘǎŎŀǇŜ ŀƴŘ ƘŜǊƛǘŀƎŜ 
ŀƴŘ Ƙƻǿ ǘƘŜȅ ŜƴƧƻȅ ǇŀǎǎƛƴƎ ǘƘƛǎ ƛƴŦƻǊƳŀǘƛƻƴ ƻƴǘƻ ǘƘŜƛǊ ŦŀƳƛƭȅ ŀƴŘ ŦǊƛŜƴŘǎΦέ 

Year 2 activity report 

What difference has this project made to people? 

The PEN participants have developed new skills and learnt about heritage through all of the 
sessions. This has included understanding of landscape and access rights in the countryside, and 
the confidence to use footpaths and explore the Pendle Hill landscape area. It has covered 
archaeological and artistic skills, team building and group work. 

  

People Enjoying Nature ~ Year One Walking Group and Dry Stone Walling in Year Four 

  


